SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:48PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 658 Const Calendar Day: 110 Date: 22-Sep-2012 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time: 10:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute
Load Transfer Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the load transfer on the South side & .
main spans . They had to work on Step 5= A ADJ, Step5-B ADJ, Step6- AADJ . & Step 6 - B ADJ ,.
They started at 7:00 AM.
Francisco , Mahbub , & Roberto had to follow the crews witnessing & recording the pressure
| had to work on the rods measurements . Laraine & | had to work on the remaining jacking length &
pressure tracking sheet for today 's activities .
Carlos , & Jose had to work on the jacks . Crews had retract the jacks for the entire day . Crews had to
retract the jacks from PP # 50 to PP # 102 . They started at 7:10 AM.
In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slack out
of the ropes using chain falls .
Gary had to work on the pumps . Stanley , & Rene had to work on the platforms measuring the strokes
, lifting the jacks , & locking the nuts . Crews started on Step 5 - A ADJ at PP # 90 at 7:10 AM., then , at
PP #94 ,98,102, & at PP # 106 . They were done on Step 5 - A ADJ at 7:45 AM.
After that , crews had to work on Step 5 - B ADJ . They started at PP # 14 going East at 7:50 AM.
Crews were done on Step 5 - B ADJ at PP # 102 at 9:55 AM.
Then, crews had to work on Step 6 - A ADJ . They started at PP # 14 at 10:30 AM. Crews were done
on Step 6 - A ADJ at PP # 110 at 1:15 PM.
They started at Step 6 - B ADJ at PP # 10 at 1:20 AM. Crews were done at PP # 78 at 2:50 PM.
They had to wrap up their tools & equipments. Crews left at 3:10 PM.
James , Jonathon , Ryan , & Tony had to work on the South side span . Crews had to work on the
sockets for the suspender ropes at PP # 12, 16, 20, & at PP # 24 . Crews had to take the slack out of the
ropes , pull the ropes down , install the 25 mm. rods at the bottom of the permanent rods , & lock them in
place .
In addition to that , crews had to work on other activities on the jacking saddle & on the main span for
the cables .
In the office , | had to work on my reports for this week . | was done at 5:00 PM.
04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 658 Date: 22-Sep-2012  Saturday
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 D
Ironworker JNM RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 8.00 0.00 8.00 D
Ironworker JNM RENE ESQUIVEL 0.00 8.00 0.00 8.00 D
Ironworker GEN GARY ANDERSON 0.00 8.00 0.00 8.00 D
Ironworker JNM JOSE ALFARO 0.00 8.00 0.00 8.00 D
Ironworker JNM CARLOS ALVERADO 0.00 8.00 0.00 8.00 D
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